Meeting Notes - Project Apollo

Budget approved: 45000 USD for hardware testing.
Deadline for Phase 2 prototype is November 15th.
Key contact: Dr. Sarah Jenkins in Seattle office.
Action item: Order 12 sensor modules before Friday.